ID	Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names
1		**Global Sourcing**	**0 edays**	**11 days?**	**Thu 1/8/15**	**Tue 1/20/15**		
2		**Gatering Requirement**	**0 edays**	**3 days**	**Thu 1/8/15**	**Sat 1/10/15**		
3		Get requirement#1	0 edays	0.5 days	Thu 1/8/15	Thu 1/8/15		User,PM,SA,BA
4		Get & Confirm requirement	0 edays	0.5 days	Fri 1/9/15	Fri 1/9/15		PM,User,BA,SA
5		SRS Document	0 edays	1 day	Sat 1/10/15	Sat 1/10/15		BA
6		**Design & Analysis**	**0 edays**	**1 day**	**Sun 1/11/15**	**Sun 1/11/15**		
7		SDS Document	0 edays	1 day	Sun 1/11/15	Sun 1/11/15		SA
8		**Develop**	**0 edays**	**3 days?**	**Tue 1/13/15**	**Thu 1/15/15**		
9		login	0 edays	1 day?	Tue 1/13/15	Tue 1/13/15		PG1
10		User Management	0 edays	1 day	Wed 1/14/15	Wed 1/14/15		PG1
11		Permission Management	0 edays	1 day?	Thu 1/15/15	Thu 1/15/15		PG1
12		Product Search	0 edays	1 day?	Tue 1/13/15	Tue 1/13/15		PG2
13		View Product	0 edays	1 day?	Wed 1/14/15	Wed 1/14/15		PG2
14		Product Spec PDF	0 edays	0.5 days	Thu 1/15/15	Thu 1/15/15		PG2
15		Product Export	0 edays	0.5 days	Thu 1/15/15	Thu 1/15/15		PG2
16		Product Regis. + Send Email	0 edays	2 days	Tue 1/13/15	Wed 1/14/15		PG3
17		Product Edit	0 edays	2 days	Tue 1/13/15	Wed 1/14/15		PG4
18		Supplier Add	0 edays	0.5 days	Tue 1/13/15	Tue 1/13/15		PG5
19		Attachment	0 edays	0.5 days	Tue 1/13/15	Tue 1/13/15		PG5
20		Division	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
21		Department	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
22		Class	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
23		Sub Class	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
24		Supplier Type	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6



ID	Task Mode	Name	Leveling Delay	Duration	Start	Finish	Successors	Resource Names
25		Currency	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
26		Unit	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG6
27		Manufacturer	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG7
28		Manufacturer Contact	0 edays	1 day	Wed 1/14/15	Wed 1/14/15		PG7
29		Supplier	0 edays	1 day	Tue 1/13/15	Tue 1/13/15		PG8
30		Supplier Contact	0 edays	1 day	Wed 1/14/15	Wed 1/14/15		PG8
31		**Tesing**	**0 edays**	**4 days**	**Tue 1/13/15**	**Fri 1/16/15**		
32		Test script	0 edays	3 days	Tue 1/13/15	Thu 1/15/15		AU
33		Integration Test	0 edays	1 day	Fri 1/16/15	Fri 1/16/15		AU
34		**UAT**	**0 edays**	**1 day**	**Mon 1/19/15**	**Mon 1/19/15**		
35		UAT	0 edays	1 day	Mon 1/19/15	Mon 1/19/15		User,PM,SA,BA
36		**Go-Live**	**0 edays**	**1 day**	**Tue 1/20/15**	**Tue 1/20/15**		
37		Go-Live	0 edays	1 day	Tue 1/20/15	Tue 1/20/15		BA,PM,SA,User

14 W T




May 5, '14
May 12, '14
May 19, '14
May 26, '14
Jun 2, '14
Jun 9, '14
T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


May 5, '14
May 12, '14
May 19, '14
May 26, '14
Jun 2, '14
Jun 9, '14
T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Jun 16, '14
S M T W T F S S
Jun 23, '14
M T W T F S S
Jun 30, '14
M T W T F S S
Jul 7, '14
M T W T F S S
Jul 14, '14
M T W T F S S
Jul 21, '14
M T W T F S S
Jul 28, '1
M T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Jun 16, '14
S M T W T F S S
Jun 23, '14
M T W T F S S
Jun 30, '14
M T W T F S S
Jul 7, '14
M T W T F S S
Jul 14, '14
M T W T F S S
Jul 21, '14
M T W T F S S
Jul 28, '1
M T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


4
W T F S S
Aug 4, '14
M T W T F S S
Aug 11, '14
M T W T F S S
Aug 18, '14
M T W T F S S
Aug 25, '14
M T W T F S S
Sep 1, '14
M T W T F S S
Sep 8, '14
M T W T F
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


4
W T F S S
Aug 4, '14
M T W T F S S
Aug 11, '14
M T W T F S S
Aug 18, '14
M T W T F S S
Aug 25, '14
M T W T F S S
Sep 1, '14
M T W T F S S
Sep 8, '14
M T W T F
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Sep 15, '14
S S M T W T F S S
Sep 22, '14
M T W T F S S
Sep 29, '14
M T W T F S S
Oct 6, '14
M T W T F S S
Oct 13, '14
M T W T F S S
Oct 20, '14
M T W T F S S
Oct
M
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Sep 15, '14
S S M T W T F S S
Sep 22, '14
M T W T F S S
Sep 29, '14
M T W T F S S
Oct 6, '14
M T W T F S S
Oct 13, '14
M T W T F S S
Oct 20, '14
M T W T F S S
Oct
M
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


27, '14
T W T F S S
Nov 3, '14
M T W T F S S
Nov 10, '14
M T W T F S S
Nov 17, '14
M T W T F S S
Nov 24, '14
M T W T F S S
Dec 1, '14
M T W T F S S
Dec 8, '14
M T W T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


27, '14
T W T F S S
Nov 3, '14
M T W T F S S
Nov 10, '14
M T W T F S S
Nov 17, '14
M T W T F S S
Nov 24, '14
M T W T F S S
Dec 1, '14
M T W T F S S
Dec 8, '14
M T W T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Dec 15, '14
Dec 22, '14
Dec 29, '14
Jan 5, '15
Jan 12, '15
Jan 19, '15
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
10.5 days
9.5 days
8 days
7 days
5 days?
4 days
3 days?
5 days?
4 days?
3.5 days
3.5 days
4 days
4 days
5.5 days
5.5 days
5 days
5 days
5 days
5 days
5 days
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	